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August 9, 1995 Our Ref: 943-2848.601

U.S. Environmental Protection Agency
Region VII

WSTM/SPFD/REML

726 Minnesota Avenue

Kansas City, Kansas 66101

Attention: Mr. Steven Kinser

RE: MONTHLY PROGRESS REPORT - JULY 1995
WEST LAKE (BRIDGETON) LANDFILL
OPERABLE UNIT 2 RI/FS

Dear Mr. Kinser:

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Golder Associates Inc. (Golder) has
prepared the following progress report in accordance with Section XIII, Paragraph 39 of the
Administrative Order on Consent (Consent Order), EPA Docket No. VII-94-F-0025. The
progress report describes activities conducted in July 1995.

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

The following activities were performed in July 1995:

> Hydrogeologic characterization continued near the active solid waste landfill.
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The following table summarizes the hydrogeologic characterization activities completed
through July 1995:

Designatio :groun :Surle
PZ-100-KS 391.2 0-391.2 374 - 384
PZ-100-SD 246 235.3 - 246 235 - 245
PZ-100-SS 94.5 78.9 - 94.5 74 - 94
PZ-101-SS 140.5 0-140.5 129.5 - 139.5
PZ-102-SS 90 0-9 80-90"
PZ-102R-SS 90 . 0-90 80-90
PZ-103-SS 145.5 0-1443 134.5-144.5
PZ-104-SS 145 135-145 134.4-144.5
PZ-104-KS 408 0 - 408 397-407
PZ-104-SD 255 245-255 235-245
PZ-105-SS 149 0-149 139 - 149
PZ-106-KS 375 0-375 364 - 374
PZ-106-SD 201 191 - 201 191 - 201
PZ-106-SS 165 155 - 165 155 - 165
PZ-107-SS 104 0-104 93 - 103
PZ-108-SS 144 0-144 133.5- 143.5
PZ-109-8S 135.7 0-135.7 125.7 - 135.7
PZ-110-SS 141 0- 141 101 - 111
PZ-111-KS 368.8 0-368.8 357 - 367
PZ-111-SD 209.9 199.9 - 209.9 199.4 - 209 .4
PZ-112-AS 36 0-36 29.6-34.6
PZ-113-AD 108.5 0-108.5 98.5 - 108.5
PZ-113-AS 40 0-40 28.9 - 38.9
PZ-113-SS 159.4 114.6 - 159.4 149 - 159
PZ-114-AS 30 0-30 20 -30
PZ-115-SS 84.7 0-84.7 74.5 - 84.5
PZ-116-SS 162.5 0-162.5 151-161
PZ-200-SS 98.7 0-98.7 9.5-975
PZ-201-8S 90 0-9 10 - 90
PZ-201A-SS 90 - 80 - 90 80 - 90
PZ-202-SS 92 0-92 40 - 90
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PZ-203-SS 110 0-110 99.5-109.5
PZ-204-SS 90.5 0-90.5 11-91
PZ-204A-SS 90 80-90 79.5-89.5
PZ-205-SS 85.5 54-99.5 74.5-84.5
PZ-206-SS 125 0-125 115 - 125
PZ-207-AS 40 ' 0-40 34.9-39.9
PZ-208-SS 99 0-99 88.5-98.5

Approximate drilling locations are shown on Figure 5-3 of the final "RI/FS Work Plan, West
Lake Landfill, Operable Unit 2, Bridgeton, Missouri" (referred to as the final "RI/FS Work
Plan"). Consistent with the approach presented in the final "RI/FS Work Plan," the deepest
boring in each piezometer cluster was continuously sampled. Other bormgs in a cluster were
sampled only near the screened interval.

During July, existing monitoring well MW-1201 was modified from an open hole
construction by backfilling with a bentonite grout in the bottom of the borehole and a neat
cement plug overlying the bentonite grout. A 10-foot long section of PVC screen was placed
from 138.5 feet to 148.5 feet below ground surface, and the remainder of the hole was
completed to the same specifications as the other newly-installed piezometers.

Also during July, piezometer development and slug testing continued.

II. LIDATED RESULTS RECEIVED

No validated results were received during July 1995.

1. ORK PLANNED DURING AUGUST AND SEPTEMBER 1995
Activities planned for August and September 1995 include the following:

» Hydrogeologic characterization activities near the active solid waste landfiil
will continue, including piezometer development, slug testing, and collection
of monthly water levels;

> Responses to EPA comments o'n the draft “Sampling and Analysis Plan” are
expected to be submitted for EPA receipt on August 1; and,
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> Initiation of drilling ahd sampling associated with the “300-series”
piezometers (described in Section 5.2.4.1 of the final Operable Unit 2 RI/FS
Work Plan) is expected to occur in September.

IV. IAL PROBLEM CcO D ANTICIPATED ERIAL
DELAYS

No material delays were encountered in July, and none are anticipated for August or
September 1995.

If you have any questions or comments, please contact Mr. Doug Borro, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

GOLDER ASSOCIATES INC.

Ao Ay

Ward E. Herst, CPHG, CEM
Program Director - Hydrology
Associate

WEH/rtm

cC: Michael Hockley, Esq., Spencer Fane Britt & Browne
Doug Borro, Laidlaw Waste Systems, Inc.
Doug Wagner, Laidlaw Waste Systems, Inc.
Dennis Wike, Laidlaw Waste Systems, Inc.
Larry Giroux, Laidlaw Waste Systems, Inc.
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